COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 27/ 2017

ESTI MATE SUMVARY 10: 24: 46
CONTI D: C20360 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 20360-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 43.5 DAYS TI ME ALLOW 75 WORK DAYS
SH 88/ BELLEVI EW FROM HOLLY TO QUEBEC PERCENT TI ME: 58. 00 ORI G TI ME ALLOW 75 WORK DAYS

PRQJECT NO AQCO88A- 035
SH 88- BELLEVI EW I TS | MPROVEMENTS (HOLLY TO QUEBEC)

NAME OF ROAD:
PRQJECT COUNTI ES: ARAPAHOE DENVER
CONTRACTOR:
DI LLI E AND KUHN, | NC PAY PERI OD ENDI NG 11/ 13/ 2017 DATE TI ME STARTED 08/22/2017
2875 AKERS DRI VE DATE LET 05/ 18/ 2017 DATE WORK BEGAN 08/ 22/ 2017
DATE AWARDED 05/ 31/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 19/ 2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80922 (719) 591- 9900 DATE NOTI CE TO PROCEED 08/ 22/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 198, 680. 61 PARTI Ol PATI NG $ 144, 431. 10 $ 63, 859. 00
AWARD PRQIECT AMT: $ 148, 001. 35 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 72.70% TOTAL EARNI NGS 144, 431. 10 63, 859. 00
FUNDS AVAI LABLE: $ 54,249.51 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 144, 431. 10 63, 859. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -2,220.02 -162. 86

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 142, 211. 08 63, 696. 14

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 142, 211. 08 63, 696. 14

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 63.606.14

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20360

PCN: 20360-BI D

PRQJECT: AQCO88A- 035

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 207-00205 Topsoi |

0010 208-00035  Aggregate Bag

0015 208-00045

Concrete Washout Structure

0020 208-00103

0025 208-00105

0030 208-00106

Sweepi ng (Sedi nent Renoval)

0035 208-00107

Renoval of Trash

0040 208-00207

Erosi on Control Managenent

0045 212-00011

Seedi ng (Lawn)

0050 212-00032 Soi |l Conditioning

0055 213-00002 Mil ching (Weed Free Hay)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

5. 000
CcY
100. 00000
350. 000
LF
9. 25000
1. 000
EACH
400. 00000
15. 000
HOUR
48. 00000
15. 000
HOUR
65. 00000
25. 000
HOUR
135. 00000
5. 000
HOUR
45. 00000
8. 000
DAY
350. 00000
0. 006
ACRE
8, 000. 00000
0. 006
ACRE
8, 000. 00000
0. 006
ACRE

8, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

350. 000
0. 000
350. 000

=

000
0. 000

[y

. 000

10. 000
0. 000
10. 000

10. 000
0. 000
10. 000

20. 000
0. 000
20. 000

3. 000
0. 000
3. 000

6. 000
2.000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 11/ 27/ 2017

10: 24: 46
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
3,237.50
0. 00
400. 00
0. 00
480. 00
0. 00
650. 00
0. 00
2, 700. 00
0. 00
135. 00
700. 00
2, 800. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20360 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20360- BI D ESTI MATE RUN 11/ 27/ 2017
PRQJECT: AQCO88A- 035 ESTI MATE NO 0003 10: 24: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 213-00061 Mil ch Tacki fier 20. 000 0. 000
LB 0. 000 0. 00
30. 00000 0. 000 0. 00
0065 612- 00260 Location Marker (Fiber Optic)(Done) 5. 000 2.000
EACH 0. 000 0. 00
120. 00000 2.000 240. 00
0070 613- 00206 *2 Inch Electrical Conduit (Bored) 4, 300. 000 3, 100. 000
LF 1, 036. 000 9, 324. 00
9. 00000 4, 136. 000 37,224.00
0075 613-07003 Type Three Pull Box 6. 000 2.000
EACH 1. 000 950. 00
950. 00000 3. 000 2, 850. 00
0080 613-07005 Type Five Pull Box 5. 000 3. 000
EACH 1. 000 2,500. 00
2,500. 00000 4. 000 10, 000. 00
0085 614-87010 Fi ber Optic Cable (Single Mde) (12 Fiber) 1, 494. 000 190. 000
LF 1, 304. 000 25, 871. 36
19. 84000 1, 494. 000 29, 640. 96
0090 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 9, 985. 000 0. 000
LF 8, 516. 000 15, 243. 64
1. 79000 8, 516. 000 15, 243. 64
0095 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0100 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0105 630- 00007 *Traffic Control Inspection 43. 000 33. 000
DAY 10. 000 1, 200. 00
120. 00000 43. 000 5, 160. 00
0110 630-00012 *Traffic Control Managenent 45. 000 17. 000
DAY 9. 000 5, 850. 00
650. 00000 26. 000 16, 900. 00



CONTI D C20360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20360-BI D ESTI MATE RUN 11/ 27/ 2017
PRQJECT: AQUO88A- 035 ESTI MATE NO 0003 10: 24: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 1. 000
EACH 4. 400 220. 00
50. 00000 5. 400 270. 00
0120 630- 80342 *Construction Traffic Sign (Panel Size B) 38. 000 5. 000
EACH 4. 000 240. 00
60. 00000 9. 000 540. 00
0125 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 1, 360. 00
1, 700. 00000 1. 800 3, 060. 00
0130 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
ype) EACH 0. 400 240. 00
600. 00000 0. 900 540. 00
0135 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0140 630-80380 *Traffic Cone 60. 000 20. 000
EACH 16. 000 160. 00
10. 00000 36. 000 360. 00
0145 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70230 F/ A Communi cati on Lines 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700- 70380 F/ A Erosi on Control 3, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20360 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20360-BI D ESTI MATE RUN 11/ 27/ 2017
PRQJECT: AQC088A- 035 ESTI MATE NO 0003 10: 24: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700- 70589 F/ A Environnental Health & Safety Management 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0900 614-87024 Fi ber Optic Term Panel (24 Fiber) 6. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 198, 680.61 $ 63,859.00 % 144, 431. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0175 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 0.00 % 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI  $ 198, 680. 61 $ 63,859.00 % 144, 431. 10



